1 CONTRACTID CODE PAGE OF PAGES

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

J 1] 3
2 AMENDMENT/MODIFICATION NO 3 EFFECTIVEDATE |4 REQUISITION/PURCHASE REQ NO 5 PROJECTNO (Ifapplicable)
06 30-Jul-2013 M3501612RCTMO007
6 ISSUED BY CODE MB7854 7 ADMINISTERED BY (Ifother than item6) CODE
PM TRASYS
PROGRAM MANAGER, TRAN NG SYSTEMS See Item 6
12350 RESEARCH PARKWAY
ORLANDO FL 32806-3275
8. NAME AND ADDRESS OF CONTRACTOR (No.. Street, County, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.
TATITLEK SUPPORT SERVICES, INC
LAURA LANCASTER
3003 M NNESOTA DR STE 204 9B. DATED (SEE ITEM 11)
ANCHORAGE ALASKA 99503
X 10A. MOD. OF CONTRACT/ORDER NO.
M67854-08-D-8029-0008
10B. DATED (SEE ITEM 13)
CODE__3SKC7 |[FACILITY CODE 3SKC7 X | 30-Apr-2012
11. THISITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
D'I'he above numbered solicitation is amended as set rth in Item14 The hour and date specified for receipt of Offer D is extended, D is not extended

Offer mmst acknowledge receipt ofthis amendment prior to the hour and date specified in the solicitation or as amended by one ofthe Hllowing methods:

(a) By conpleting Items 8 and 15, and retuming copies ofthe amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe offer submitted;
or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULTIN

REJECTION OF YOUR OFFER Ifby virtue ofthis amendment you desire to change an ofer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes refrence to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THISITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACT SORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. ASDESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT /ORDER ISMODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

X |C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
FAR 43.103b

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, D is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT /MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)
Modification Control Number: dagued133606

The purpose of this modifcation is to add funding for pre-priced exercise support IAW SOW, Section B, and Pricing Menu.

Except as provided herein, all terms and conditions ofthe document referenced in Item9A or 10A, as heretofre changed, remains unchanged and in fall Hree and efiect

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
JOHN E.LYNCH / CONTRACTING OFFFICER
TEL: 407-380-4197 EMAL johnelynch2@usmc mil
15B. CONTRACT OR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
Sl = P
BY = 05-Aug-2013
(Signature of person authorized to sign) (Signature of Contracting Officer)
EXCEPTION TO SF 30 30-105-04 STANDARD FORM 30 (Rev. 10-83)
APPROVED BY OIRM 11-84 Prescribed by GSA

FAR (48 CFR) 53.243
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION A - SOLICITATION/CONTRACT FORM

Thetotal cost of this contract was increased by $132,000.00 from $51,723,043.93 to $51,855,043.93.

SECTION B - SUPPLIES OR SERVICES AND PRICES

SUBCLIN 0509AD is added as follows:

ITEM NO SUPPLIES/SERVICES ~ QUANTITY UNIT UNIT PRICE AMOUNT
0509AD 1 Lot $132,000.00 $132,000.00
T RP
FFP
1T RP

FOB: Destination
MILSTRIP: M9543013RCTR091
SHIP VIA: Best Way ( Shippers Option)

NET AMT $132,000.00

ACRN AP $132,000.00
CIN: 000000000000000000000000000000

SECTION E - INSPECTION AND ACCEPTANCE
The following Acceptance/l nspection Schedule was added for SUBCLIN 0509AD:

INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government Destination Government

SECTION F - DELIVERIES OR PERFORMANCE

The following Delivery Schedule item has been added to SUBCLIN 0509AD:

DELIVERY DATE QUANTITY SHIP TO ADDRESS ulIC
POP 01-JUL-2013 TO N/A N/A
30-NOV-2013 FOB: Destination

SECTION G - CONTRACT ADMINISTRATION DATA
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Accounting and Appropriation
Summary for the Payment Office

Asaresult of this modification, the total funded amount for this document was increased by $132,000.00 from
$51,723,043.93 to $51,855,043.93.

SUBCLIN 0509AD:
Funding on SUBCLIN 0509AD isinitiated as follows:

ACRN: AP

CIN: 000000000000000000000000000000

Acctng Data: 17311063B4D 257 67856 067443 2D M 95430
Increase: $132,000.00

Total: $132,000.00

Cost Code: ECTR3RCTR091

(End of Summary of Changes)



